SPRINT BACKLOG

Backlog Item	Status and Completion Date	Original Estimation in Hours	Day 1 hrs	Day 2 hrs	Day 3 hrs	Day 4 hrs	Day 5 hrs	Day 6 hrs	Day 7 hrs	Day 8 hrs	Day 9 hrs	Day 10 hrs
SPRINT 1												
ER model & DB schema	20/08/2025	7	2	3	2	0	0	0	0	0	0	0
Project setup (frontend + backend)	23/08/2025	7	1	3	2	1	0	0	0	0	0	0
Secure login & role access	27/08/2025	7	1	2	1	2	1	0	0	0	0	0
UI for login/registration	02/09/2025	3	1	1	1	0	0	0	0	0	0	0
SPRINT 2												
Course enrollment (add/drop)	07/09/2025	7	1	2	1	2	1	0	0	0	0	0
Course management (faculty/admin)	11/09/2025	7	1	2	1	2	1	0	0	0	0	0
Student profile updates	16/09/2025	3	1	1	1	0	0	0	0	0	0	0
SPRINT 3												
Exam module (create/schedule)	19/09/2025	7	1	1	1	2	1	1	0	0	0	0
MCQ question bank	25/09/2025	7	1	1	1	2	1	1	0	0	0	0

Exam participation (student UI)	30/09/2025	7	1	3	1	2	0	0	0	0	0	0
Auto-evaluation & results	04/10/2025	7	2	1	2	2	0	0	0	0	0	0
SPRINT 4												
Notifications (exam, results, courses)	07/10/2025	3	3	0	0	0	0	0	0	0	0	0
Final testing & deployment	08/10/2025	3	3	0	0	0	0	0	0	0	0	0
TOTAL		79	19	19	21	17	12	5	0	0	0	0