PRODUCT BACKLOG

ID	NAME	PRIORITY <high low="" medium=""></high>	ESTIMATE (Hours)	STATUS <planned completed="" in="" progress=""></planned>
1	Design ER model & DB schema	High	7	PLANNED
2	Setup project structure	High	7	PLANNED
3	Secure login & role-based access	High	7	PLANNED
4	UI for login/registration	Medium	3	PLANNED
5	Course enrollment (add/drop)	High	7	PLANNED
6	Course management (faculty/admin)	High	7	PLANNED
7	Student profile updates	Medium	3	PLANNED
8	Exam module (create/schedule)	High	7	PLANNED
9	MCQ question bank	High	7	PLANNED
10	Exam participation (student UI)	High	7	PLANNED
11	Auto-evaluation & result generation	High	7	PLANNED
12	Notifications (exam, results, courses)	Medium	3	PLANNED

Final testing & High 7 PLANNED deployment